




Extract from CCTV survey showing cracks in the soffit of the outfall pipe
Courtesy of Arup

Gowerton Outfall - Courtesy of Morgan Sindall

The site is subject to occasional tidal inundation when high 
tides flood the area. Careful planning was required to ensure the 
workforce was not put at risk and plant and materials were not lost 
or damaged.

To enable sewer lining to be undertaken without being affected 
by all but the highest tide and to provide long term protection to 
the sewer, 2 (No.) new 1,250mm square flap valves were installed 
within an existing bifurcation chamber close to the end of the 
outfall. Within this chamber 2 (No.) redundant penstocks had to be 
removed with the work carried out at low tides within a two hour 
working window. In order to work on either one of the existing 
sewers, a safe system of work was implemented that allowed either 
of the twin outfall pipes to be isolated at Gowerton WwTW at any 
time.

With distances between existing chambers of 400m, lining of the 
sewer was undertaken from both existing chambers and new 
access excavations. To access the existing pipes mid run, steel sheet 
piled cofferdams were designed to support the excavation sides of 
each pit. These were 8m by 6m in plan spanning over both pipes. 
Where the cofferdams were installed the existing saltmarsh turf 
was stripped and carefully placed on lined timber pallets for safe 
storage. These pallets were transported to an area that was not 
tidally inundated. 

The depth of the excavations did not exceed 5m, but due to the 
ground conditions varying from soft silty clay to coarse granular 
gravels and the high ground water pressures, the design comprised 
Larssen L602 sheet piles, three levels of waler frames with the 
lowest being Super Tank Braces and a tension frame externally at 
ground level around the top of the structure. 

Sheet piles were pre-driven using a 25T excavator and piling 
hammer to minimise ground loss during installation and provide 
stability. All excavated material from the pits was taken to a 
temporary store that was not tidally affected to await re-use as 
backfill. Care was taken during excavation to ensure that the 
existing pipes were not damaged further. Localised support to the 
existing pipes was provided using timber forms and steel tie bars to 
help ensure collapses were avoided. 

Groundwater was a major issue during excavation and particularly 
once at formation level with water following bed and surround of 
the existing pipes. Hydraulic submersible pumps were set up in 
sumps within each cofferdam which were discharged to approved 
locations on the saltmarsh.

Lining process
With flows being controlled within the live sewer, the isolated 
Dekkon pipes were cut into to enable access for the lining work. 
Lining of the 1,280mm diameter pipes was carried out by iLine 
using their EnviroCIPP high performance ultra violet cured liner in 
lengths up to 106m with the liner being sourced from Germany. 
This is the first time in the UK that a liner above 1,200mm diameter 
has been cured by this method.

Prior to lining, CCTV survey was undertaken and debris was 
removed by a recycling vacuum tanker. An electric winch was set 
up at one end of the lining section and the wire pulled through the 
sewer to the pit where the liner weighing up to 10T was located. 
Using a spreader beam and supporting ramp the liner was lowered 
into the excavation where it was attached to the winch wire and 
pulled back through the pipe.

On locations where the existing pipes were in particularly poor 
condition, where water ingress or potential sharp edges of pipe 
may have resulted in damaging the liner, a plastic pre-liner was 
installed. Once the liner was in place, packers were installed to seal 
the ends and the whole liner was inflated to 250 millibar to achieve Lining process - Courtesy of iGroup
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the profile of the existing pipes. A further CCTV survey was carried 
out to check for deformations or creases in the liner before the UV 
light train was introduced to carry out the curing process.

Challenges
The works were originally programmed to be completed in a 
short timescale to reduce the length of time that the salt marsh 
vegetation was covered. However, due to various unexpected 
issues the construction period was longer than anticipated. 

Throughout the project the site team faced tough challenges 
due to working in and around the tidal conditions of the Loughor 
Estuary. Very wet and windy weather prevailed throughout the 
majority of the construction and made site conditions difficult for 
maintaining access tracks and minimising damage and disturbance 
to the sensitive environment.

One particular section towards the end of the outfall proved 
extremely difficult due to the extent of degradation of the existing 
pipes and the subsequent high level of groundwater inflow. In 
addressing the inflow, some tidal windows were missed resulting in 
prolongation of this element of work. 

A number of dewatering pits and holes were cut into the invert 
of the existing pipe to ensure water flows were sufficiently low to 
avoid damaging the uncured liner as it was installed. A total of 18 
(No.) hydraulic and electric submersible pumps with approximately 
2.5km of hose were used to complete this lining process.

Reinstatement
On completion of the liner installation, the sections of existing 
pipe removed within the excavations were replaced with 1,350mm 
diameter Asset International Weholite HDPE pipe. The new pipe 
sections were connected to existing ‘sound’ pipe using Teekay 
couplers prior to being backfilled. 

The original turf that had been stripped from each pit was 
replaced in the same location to ensure that species of grass were 
returned to their point of origin to maintain the varying ecological 
conditions across the site. Under the licence from CCW, no topsoil 
was imported onto the site.

On removal of the timber matting from the working areas the 
condition of the remaining topsoil and grass varied considerably.

Further discussions and site visits with the Countryside Council 
for Wales (now Natural Resources Wales) and the landowner have 
enabled a reinstatement plan to be developed that meets the 
requirements of all parties. This is now being put in to place and the 
working areas are starting to recover. 

A long term plan has been implemented and the areas shall remain 
free from grazing with regular reference point photography to 
monitor the progress of natural re-establishment.

Conclusion
The successful completion of this complex scheme sees a significant 
improvement in the integrity, performance and longevity of this 
critical asset.

This investment by Dŵr Cymru Welsh Water will protect the long 
term ecological value of the area and help safeguard the quality of 
the surrounding waters.

The Editor & Publishers would like to thank Lee Galsworthy, Water 
Engineer with Arup, and Matt Unsworth, Senior Water Engineer 
with Arup, for preparing the above article for publication. 

The authors thank Dŵr Cymru Welsh Water, Morgan Sindall plc 
and iLine for their assistance with this paper.

UV CIPP Light Train - Courtesy of iGroup

View across the saltmarsh - Courtesy of Arup

Tidally flooded work areas - Courtesy of Morgan Sindall
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