








Lift pumping station - Courtesy of Wessex Water
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and with high ground water and poor ground conditions, the 
temporary works (particularly around and in between the piles) 
was a challenge. 

Again, the team working collaboratively was able to develop a 
solution, and a reduced dig temporary works arrangement proved 
very successful despite the challenging conditions. 

The remainder of the RC works were complete to a consolidated 
delivery programme alongside the 1,200mm diameter incoming 
gravity mains and pumped discharge pipework. 

Lewis Civil Engineering undertook the delivery of all elements of 
the civil works using its in-house resource and specialist plant. M&E 
installation was completed using local sub-contractors managed by 
WECS’ new M&E construction team and using framework suppliers 
where appropriate.

Flow management provided perhaps the greatest challenge of 
the project and it is a credit to the team from Wessex, Lewis and 
WECS M&E that every element of the project was delivered without 
detriment to the existing flow or spill arrangements of the existing 
works.

A tight programme proved a challenge on a small site with site 
work commencing April 2015 to meet a Regulatory Date of 31 
March 2016. The site was commissioned on final effluent tankered 
in from West Huntspill STW in March 2016 with a couple of weeks 
to spare. The UV plant was first used in anger on 1 August 2016 with 
no issues reported.

The editor and publishers would like to thank Kelvin Brick, Project 
Manager with Wessex Water, Jamie Pritchard, Director at Lewis 
Civil Engineering Ltd, and Christy White with MWH, for producing 
the above article for publication.
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